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STATE OF ILLJNOIS

ILLINOIS COMMERCE COMMISSION

Ms. Regina Keeney
Chief, Common Carrier Bureau
Federal Communications Commission
1919 M Street, N.W. Room 500
Washington, D.C. 20554

Re: Week 4 Illinois FCC LNP Field Test

Dear Ms. Keeney:

Attached is the fourth weekly update from the Illinois FCC LNP Field Test
Coordinator, Dick Dowd. Much of last week was spent preparing for the second porting
to take place this week. This was similar to the work done in week one of testing prior to
the first port.

If you have any questions on the testing or the summary, please call me at 312­
814-6025.

Sincerely,

Brent A. Struthers

cc. Steven Teplitz No. of Copies rac'd..O~l/
List A[:~CDE

'60 North LaSail., Suit. C-800, Chicago, illinois 6060'·3'04
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Week 4 of the Illinois FCC LNP Field Test (Field Test) completed the first round of call through testing
and initiated the second round of porting. This second round of porting moves telephone numbers further away
from their original native switch, Telephone numbers that originated on SP-A in week 1 of the testing now will
reflect SP-B as the old SP and SP-C as the new SP.

Example: Service Provider SP-A originally provides phone service to 555-5555. In Week 1 of the FCC
LRN Field Test 555-5555 was ported to SP-B and tested by SP-B in Week 2 and 3. Next week
555-5555 will be ported from SP-B to Sp-c.

Once ported, a second round of call through testing will be initiated. During this second round any
service provider that was unable to complete certain tests during the first round wil1 get a second chance to
perform these tests. Also, this week, a fifth participant is being added. This participant having completed their
SP to SP via NPAC testing and having loaded their service provider data, will join the other four participants.
The scenario is the same as a new to LNP service provider initiating service in an area that is already open to
LNP.

The FCC Field Test remains on schedule for three of the original four participant's. A fifth participant
has now been added. One switch vendor's switch experienced a problem and has a CSR opened on it. The other
switch vendors need to be checked with the exact same circumstances to verify whether they have a problem as
well.

Individual SP reports.

Service Provider "A" Report

SP-A participant reports having made several (9) wireless test calls. The test cal1s included cal1s from
wireless to ported landline numbers and from ported numbers to wireless numbers. All test calls passed.

On 8/21/97 SP-A made three test calls to £911. One test call was from NPA-NXX-1460 and two were
from NPA-NXX-9510. The calls were successful. Addresses were verified, TN, and the SP-A ID was correct.
The PSAP surcharge was 25 cents for each call. The calls were forwarded to correct Police Department.

On 8/28/97 SP-A encountered 'a problem in the Joliet EWSD switch. SP-A had to remove the ported-in
code of280 to fix a circuit switched data customer trouble report. The problem is that the LNP query response
returns to the same point in the EWSD switch for both voice and data. Since there is only one route out (the
voice route) ofthe switch the data call fails. A CSR 97D992 has been opened with Siemens. SP-A has
developed, tested and installed a translations fix for this problem to enable us to continue with the FCC Field
Test.



SP-A has issued and received LSRs for the second round of ports and have also issued and received the
associated FOCs. SP-A service orders have been issued for the associated second round ports and are at the SOA
to be sent to the NPAC. SP-A's association with the NPAC has been down from approximately 7:00pm CDT on
9/3/97. Therefore we have not been able to send the appropriate messages to the NPAC.

In addition to the above SP-A reports the completion of the following tests:

TEST NO. DATE PASS/FAIL COMMENTS

4.5.3.2.1
4.5.3.1.1
4.5.3.6.1
4.5.3.6.2
4.5.3.3.1
4.5.4.1
4.5.4.2
4.5.2.1

8/29
8/29
8/29
8/29
8/29
8/29
8/29
8/29

P
P
P
P
P
P
P
P

2 test calls made both passed
9 test calls made 7 passed (note 1)
1 test call made
I test call made
2 test calls made both passed
1 test call made
1 test call made
2 test calls made both passed

note 1: The two test calls that are shown as failed are because we received a busy signal when we made
the call.

Service Provider "B" Report

SP-B participant reports the second wave of porting began this week, the only testing to report was
Cellular Call Through tests.

TEST NO.

4.7.1
4.7.2

DATE PASS/FAIL

8/26 P
8/26 P

COMMENTS

Wireline ported to Wireless non-ported
Wireless non-ported to Wireline ported.

Service Provider "e" Report

SP-C participant reports having completed 4.3.4 (conflict resolution) and 4.4.2.1.1 (Supp to cancel) with
AT&T.

Service Provider "D" Report

SP-D participant reports they completed 4.5.4.1.0 and 4.8.6.1.1 in their DesPlaines 5ESS switch, for a
total of two tests this week.

SP-D has rescheduled their CLASS testing with SP-C for Monday 9/8. SP-D was previously unable to
execute these test's due to a problem experienced by SP-C NP/SCP invalid SS7 message problem.

SP-D will probably add some ported to Cellular next week. Reference attachment (LNPTM.DOC) for
further details.

notes: SP-D -Cannot execute the majority ofthe scheduled tests until SP-E ports with SP-D. Should be
this week. 2-SP-E was NPAC certified on 9/5. LSR's were issued on 9/5 with 9/10 due date.



SP-D SUMMARY:

As of 9/5, 85 of 164 test have been completed. SP-E reports being certified as of 9/5 and that they have
loaded their service provider data. SP-D's porting of telephone numbers are for a due date of9/10.

Service Provider "E" Report

SP-E completed NPAC certification on 9/5. LSR's were issued to SP-E on 9/5 with due dates of9/10.
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ILLINOIS COMMERCE COMMISSION

September 8, 1997

Ms. Regina Keeney
Chief, Common Carrier Bureau
Federal Communications Commission
1919 M Street, N.W. Room 500
Washington, D.C. 20554

Re: Week 4 Illinois FCC LNP Field Test

Dear Ms. Keeney:

Attached is the fourth weekly update from the Illinois FCC LNP Field Test
Coordinator, Dick Dowd. Much of last week was spent preparing for the second porting
to take place this week. This was similar to the work done in week one of testing prior to
the first port.

If you have any questions on the testing or the summary, please call me at 312­
814-6025.

Sincerely,

Brent A. Struthers

160 North L.sa"., SUit. C-800, Chlc.go, illinois 60601·3104



Illinois FCC LNP Field Test
Week 4 Summary

Summary

Week 4 of the Illinois FCC LNP Field Test (Field Test) completed the first round of call through testing
and initiated the second round of porting. This second round of porting moves telephone numbers further away
from their original native switch. Telephone numbers that originated on SP-A in week I of the testing now will
reflect SP-B as the old SP and SP-C as the new SP.

Example: Service Provider SP-A originally provides phone service to 555-5555. In Week I of the FCC
LRN Field Test 555-5555 \vas ported to SP-B and tested by SP-B in Week 2 and 3. Next week
555-5555 will be ported from SP-B to SP-C.

Once ported, a second round of call through testing will be initiated. During this second round any
service provider that was unable to complete certain tests during the first round will get a second chance to
perform these tests. Also, this week, a fifth participant is being added. This participant having completed their
SP to SP via NPAC testing and having loaded their service provider data, will join the other four participants.
The scenario is the same as a new to LNP service provider initiating service in an area that is already open to
LNP.

The FCC Field Test remains on schedule for three of the original four participant's. A fifth participant
has now been added. One switch vendor's switch experienced a problem and has a CSR opened on it. The other
switch vendors need to be checked with the exact same circumstances to verify whether they have a problem as
well.

Individual SP reports.

Service Provider "A " Report

SP-A participant reports having made several (9) wireless test calls. The test calls included calls from
wireless to ported landline numbers and from ported numbers to wireless numbers. All test calls passed.

On 8/21/97 SP-A made three test calls to E911. One test call was from NPA-NXX-1460 and two were
from NPA-NXX-95 10. The calls were successful. Addresses were verified, TN, and the SP-A ID was correct.
The PSAP surcharge was 25 cents for each call. The calls were forwarded to correct Police Department.

On 8/28/97 SP-A encountered a problem in the Joliet EWSD switch. SP-A had to remove the ported-in
code of 280 to fix a circuit switched data customer trouble report. The problem is that the LNP query response
returns to the same point in the EWSD switch for both voice and data. Since there is only one route out (the
voice route) ofthe.switch the data call fails. A CSR 970992 has been opened with Siemens. SP-A has
developed, tested and installed a translations fix for this problem to enable us to continue with the FCC Field
Test.



SP-A has issued and received LSRs for the second round of ports and have also issued and received the
associated FOCs. SP-A service orders have been issued for the associated second round ports and are at the SOA
to be sent to the NPAC. SP-A's association with the NPAC has been down from approximately 7:00pm CDT on
9/3/97. Therefore we have not been able to send the appropriate messages to the NPAC.

In addition to the above SP-A reports the completion of the following tests:

TESTNO. DATE PASS/FAIL COMMENTS

4.5.3.2. I 8/29 P 2 test calls made both passed
4.5.3.1.1 8/29 P 9 test calls made 7 passed (note 1)
4.5.3.6.1 8/29 P I test call made
4.5.3.6.2 8/29 P 1 test call made
4.5.3.3.1 8/29 P 2 test calls made both passed
4.5.4.1 8/29 P I test call made
4.5.4.2 8/29 P 1 test cal I made
4.5.2.1 8/29 P 2 test calls made both passed

note 1: The two test calls that are shown as failed are because we received a busy signal when we made
the call.

Service Provider "B" Report

SP-B participant reports the second wave of porting began this week, the only testing to report was
Cellular Call Through tests.

TEST NO.

4.7.1
4.7.2

DATE PASSIFAIL

8/26 P
8/26 P

COMMENTS

Wireline ported to Wireless non-ported
Wireless non-ported to Wireline ported.

Service Provider "C" Report

SP-C participant reports having completed 4.3.4 (conflict resolution) and 4.4.2.1.1 (Supp to cancel) with
AT&T.

Service Provider "D" Report

SP-D participant reports they completed 4.5.4.1.0 and 4.8.6.1.1 in their DesPlaines 5ESS switch, for a
total of two tests this week.

SP-D has rescheduled their CLASS testing with SP-C for Monday 9/8. SP-D was previously unable to
execute these test's due to a problem experienced by SP-C NP/SCP invalid SS7 message problem.

SP-D will probably add some ported to Cellular next week. Reference attachment (LNPTM.DOC) for
further details.

notes: SP-D -Cannot execute the majority ofthe scheduled tests until SP-E ports with SP-D. Should be
this week. 2-SP-E was NPAC certified on 9/5. LSR's were issued on 9/5 with 9/10 due date.



SP-D SUMMARY:

As of9/5, 85 of 164 test have been completed. SP-E reports being certified as of9/5 and that they have
loaded their service provider data. SP-D's porting oftelephone numbers are for a due date of 9/1 O.

Service Provider "E" Report

SP-E completed NPAC certification on 9/5. LSR's were issued to SP-E on 9/5 with due dates of9110.


